
MILLIE AND SEVERSON, IN CORPORA TED 
General Contractors 

State Contractors License No. 99031 

3601 Serpentine Drive 
P. 0. Box 3601 

Los Alamitos, CA 90720-0399 

REPORT OF PROTECT MEETING MINUTES N0.13 

Project: 
Place: 
Date: 
Present: 

Harbor Gateway /Lot 8 Development 

Jobsite 
March 9, 2005 

Dennis Carlson- Boeing Realty Corp. 

Mike Sajjadi- Overton Moore 
Scott Zachary - Haley & Aldrich 

Telephone (562) 493-3611 

Fax No. (562) 598-6871 

Dave Harper, Charles Huang, Jon Severson- Millie and Severson, Inc. 

PROJECT MEETING MINUTES NO. 13 

13.1 Schedule Analysis: 

A. The GMP schedule per contract is based on a 198 day consh·uction duration 

beginning on December 6, 2004 and ending on September 12, 2005. Delays 

which have occurred and will extend the contract completion date are as 

follows: 

B. 

1. The new schedule dated December 13, 2004 shows the start date on 

December 20, 2004 and a completion date on September 14, 2005 in 

which the (8) eight days of "Christmas Work Stoppage" was removed. 

2. New schedule dated January 18, 2005 shows commencing date of 

January 17, 2005 and completion date of October 12, 2005. 

3. New schedule dated March 7, 2005 shows completion date of October 

31,2005. 

1. Delays: Rain (January 28, 2005). 

Lack of inspections (February 3, 2005 to February 9, 2005). 

Rain (February 11, 2005). 

Rain (February 18, 2005). 

Rain (February 21, 2005 thru February 25, 2005). 

Rain (February 28, 2005 and March 1, 2005). 

Rain (March 4, 2005) 

2. Total delays: 16 working days, 6 days over allowed rain days. 

13.2 Current Schedule Impact Issues: 

A. Interior footings at office area to commence after Haley & Aldrich is 

substantial complete. 
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March 9, 2005 

13.2 Continued ... 

B. Haley & Aldrich to start at NE of pad in order for Millie and Severson to pour 

more slab areas. 
2/23/05 Haley & Aldrich to resume drilling on March 3, 2005 if weather 

permits. 
3/2/05 Drilling resumed on March 1, 2005. 
3/9/05 All piping to be complete at NEon March 28,2005. 

13.3 Iobsite Activities: 

A. West pad areas to be poured by March 11, 2005. 

B. Site panel consh·uction to conm1ence on March 16, 2005. 

C. Site utilities on-going. 

Forward from Meeting Minutes No. 12-3/2/05 
12.4 The new end date from Haley & Aldrich for completion of all underground piping at 

slab area is April 14, 2005 vs. the original date of March 28, 2005. Charles to update 

construction schedule and e-mail all parties. 
3/9/05 Charles to re-publish schedule showing mutiple moves on site work (2 

Phases) and remove rain delays. 

Forward from Meeting Minutes No. 11- 2/23/05 
11.5 Tait to find out the Owner of controller at driveway/ approach. Relocation will be 

required. 
3/2/05 E-mailed to HPA and Tait. 
3/9/05 Mike to follow-up. 

Forward from lob Meeting No. 10-2/16/05 
10.5 Scott Z. indicated that the NE environmental enclosure slab may be thickened. 

3/9/05 No change in status, Mitch with Ajit verbally indicated no changes to 
slab thickness. 

Forward from Meeting Minutes No.8- 2/? /05 
8.5 Scott Z. to provide cost of well cap damaged by Basin Consh·uction on February 16, 

2005. 
3/9/05 Awaiting pricing. 

Safety: 

a. Incident/ Accident: 

1. Basin construction damaged VEW-14 vapor extraction well on January 20, 

2005. Haley & Aldrich and Dem1is Carlson was notified immediately and 

secured. 
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March 9, 2005 

b. Millie and Severson Safety Meetings Held: 

1. January 18, 2005. 

2. February 2, 2005. 

3. February 8, 2005. 

4. February 15, 2005. 

5. February 22, 2005. 

6. March 2, 2005. 

7. March 8, 2005. 

c. Issues: None at this time. 

Unless written modification is submitted within seven (7) days, the above conference report 

shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE 

STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER. 

cc: Mario Stavale, Stephane Wandel- Boeing Corp. 

e-mail: 

Insik Chang, Bob Jacob- HPA 
Eliseo Ochoa- Tait & Associates 
Mick MacArthur - Millie and Severson, Inc. 

Dennis Carlson- ( dennis.Carlson@boeing.com) 

Mario Stavale- (salvatore.m.stavale@boeing.com) 

Bob Jacob- (bob@hparchs.com) 

Insik Chang- (insik@hparchs.com) 

Eliseo Ochoa- (eochoa@tait.com) 

Patrick Keddington - (pkeddington@haleyaldrich.com) 

Stephane Wandel- (stephane.m.wandel@boeing.com) 

Scott Zachary- (spz@haleyaldrich.com) 

Mike Sajjadi- (msajjadi@omprop.com) 
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MILLIE and SEVERSON, INCORPORATED 

RFI Log for BOEING-HARBOR GATEWAY 
14-Mar-05 

MJS Vendor Name Issue Stopped Work Process Required Response Bulletin ID 
RFINo 

001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04 

002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04 

003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04 

004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05 

005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05 

006 FLO- GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007 

007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05 005 

008 INTERIOR FOOTING FOR MEZZANINE No 1/7/05 1/12/05 1/6/05 006 

009 B.D.B. ELEC/INC. LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05 

009.1 B.D.B. ELEC/INC. VOID PER CHARLES 1/19/05 No 1/19/05 2/8/05 

010 PANELIZED STRUCTURES I PANELIZED ROOF- VULCRAFT RFI No 1/18/05 1/21/05 1/19/05 

011 HALLIN AND HERRERA, INC ERECTION PAD FOR SITE WALLS No 1/26/05 1/28/05 1/28/05 

012 FML LININGS, INC. SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05 

013 HALLIN AND HERRERA, INC CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 2/4/05 2/9/05 

014 HALLIN AND HERRERA, INC PANEL ELEVATION ON A3.1 No 1/28/05 2/4/05 2/8/05 

015 HALLIN AND HERRERA, INC PANEL JOINTS ON A3.1 No 1/28/05 2/4/05 2/8/05 

016 CRANEVEYOR CORP. LOBBY STAIR RAILS No 1/31/05 2/3/05 2/8/05 

018 HALLIN AND HERRERA, INC ELECTRICAUPUMP ROOM A2.2 DETAIL C No 2/1/05 2/8/05 2/9/05 

ttl 019 RUCKER TILE GROUT FOR LIMESTONE No 2/11/05 2/15/05 
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RFI No 

020 

021 

022 

023 

024 

025 

026 

027 

Vendor Name Issue 

KIRKER GLASS, INC. PERFORMANCE REQUIREMENT FOR STOREFRONTS 

EXISTING SPRINKLER CONTROLER PANEL 

CALCON STEEL CONSTRU DETAIL 6/SD4 GIRDER TO COLUMN 

HALLIN AND HERRERA, INC EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS 

HALLIN AND HERRERA, INC DETAIL ON PANEL 11 

HALLIN AND HERRERA, INC DETAIL AT PANEL ELEVATIONS A3.1 

HALLIN AND HERRERA, INC RECESS DETAIL AT PANELS 39, 40, 43, 44 

HALLIN AND HERRERA, INC DETAIL AT TOP OF PANEL 

Stopped Work Process Required Response Bulletin ID 

No 2/11/05 2/16/05 2/22/05 

No 3/"1/05 3/18/05 3/2/05 

No 3/1/05 3/3/05 3/2/05 

No 3/3/05 3/4/05 3/3/05 

No 3/9/05 3/16/05 

No 3/9/05 3/16/05 

No 3/9/05 3/16/05 

No 3/9/05 3/16/05 
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Millie and Severson, Incorporated 

Submittal Log for: BOEING-HARBOR GATEWAY 
KEY: SD =Shop Drawings A= Approved As Noted 

I'D = l'roduct Data R = Revise and Resubmit (Rejected) 

MD= Mix Designs l' = Pending 

14-Mar-05 
s =Samples C =Closed 

A/R = l'artially Approved/Partially Rejected 

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired ~ubmitted Returned Back to Sub Status 

036 001 0 ARCHITECTURA SD: DOORS, FRAMES & HARDWARE 12/20/2004 1/4/2005 117/2005 A 

064 002 0 HALLIN AND HE PD: WET CURE BLANKET 12/23/2004 l/5/2005 l/14/2005 A 

064 003 0 IIALLIN AND HE I'D: BOND BREAKER 
12/23/2004 1/5/2005 I I 14/2005 A 

020 004 0 RUCKER TILE S: DALTILE L-712 LIMESTONE, 12/27/2004 I /14/2005 A 

JURASTONE GRAY-BLUE 

005 005 () CALCON STEEL SD: ANCIIOR BOLT, TEMPLATES, 12/27/2004 1/4/2005 1/6/2005 A 

EMBED, LEDGERS 

014 006 0 FML LININGS, IN S: GEOTEXTILE 
I I 14/2005 1121/2005 1/24/2005 A 

014 007 0 FML LININGS, IN S: GEOMEMBRANE HDPE 
1114/2005 1/21/2005 1124/2005 A 

014 008 0 FML LININGS, IN PD: PRODUCT DATA & INSTALLATION 1114/2005 1/21/2005 1/24/2005 A 

METIIOD 

023 009 0 KIRKER GLASS. I PD: ARCADIA HARDWARE 
12/28/2004 I /5/2005 I /21/2005 A 

064 010 0 HALLIN AND HE I'D: MIX DESIGN #1224- FOOTINGS 
12/29/2004 12/30/2004 I /4/200.5 A 

064 Oil 0 !!ALLIN AND HE I'D: MIX DESIGN #46972- BUILDING 12/29/2004 12/30/2004 114/2005 A 

SLAB 

064 012 0 HALLIN AND HE PD: MIX DESIGN #62131- TILT-UP 
12/29/2004 12/30/2004 1/4/2005 A 

BUILDING PANELS 

064 013 0 IIALLIN AND HE PD: MIX DESIGN #1227- TILT-UP 
12/29/2004 12/30/2004 1/4/2005 A 

SCREEN WALLS 

064 014 0 IIALLIN AND HE I'D: MIX DESIGN #1226- TRUDE APRON 
12/29/2004 12/30/2004 1/4/2005 A 

064 015 0 HALLIN AND HE PD: MIX DESIGN #RS250-1'41- GROUT 
12/29/2004 12/30/2004 1/4/2005 A 

UNDER PANELS 

020 016 0 RUCKER TILE I'D: EPOXY, GROUT, WATERPROOF 
12/30/2004 III 0/2005 1/14/2005 A 

MEMBRANE FOR CERAMIC TILE. 

ttl 
0 035 017 0 GENERAL UNDE SD: FIRE PROTECTION PLANS. 

1/12/2005 A 
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Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired Submitted Returned Back to :Sub Status 

005 018 0 DIY. 5 CALCON STEEL SO: STEEL SHOP ORA WINGS - 1124/05 1113/2005 l/27/2005 A 

SUBMITTAL #2 (ERECTION, COLUMN, 
BEAM, ANGLE BRACE, LADDER AND 
TRASH GATE- TOTAL OF 48 SHEETS). 

034 019 0 K & S AIR CONDI PO: HVAC PRODUCT DATA (liP, 1/28/05 l/14/2005 l /29/2005 2/3/2005 R 

EXHAUST r:AN, AIR DIST., FIRE 
DAMPERS, AIR BALANCE). 

034 019 I K & S AIR CONDI PO: liVAC SUBMITTAL 
2/8/2005 2/2112005 c 

034 019 2 K & S AIR CONDI PO: CARRIER I IV AC 2/14/2005 2/22/2005 3/2/2005 A 

070 020 0 G.M.A. CONSTRU SO: TRUSS JOIST SIIOP DRAWINGS l/17/2005 1/24/2005 1/27/2005 A 

070 021 0 G.M.A. CONSTRU PD: TRUSS JOIST PRODUCT DATA 1117/2005 1124/2005 l/27/2005 A 

012 022 0 ACRA LIGHT PD: SKYLIGI ITS 
211 ll2005 p 

030 023 0 B.D.B. ELEC/INC. PD: SWITCHGEAR PRODUCT DATA. 1/27/05 l/18/2005 113112005 R 

030 024 0 B.D.B. ELEC/INC. PO: LIGIIT FIXTURE PRODUCT DATA. 1/27/05 1/18/2005 l/31/2005 R 

035A 025 0 NATIONAL FAIL- SD: FIRE ALARM PLANS 
112 ll2005 I' 

050 026 0 WEST COAST DO SO: ROLL UP DOOR 
1/24/2005 l/27/2005 I /27/2005 A 

101 027 0 DOCK PROS INC PD: DOCK BUMPERS 
1/25/2005 21 I /2005 2/4/2005 A 

021 028 0 SANDERS & WO S: FRAZEE- SNOW BALLET 1125/2005 I /28/2005 I /28/2005 A 

021 029 0 SANDERS & WO S: FRAZEE -COAST POINTE l/25/2005 I /28/2005 l /28/2005 A 

021 030 0 SANDERS & WO S: fRAZEE- BALSAM BASH 1125/2005 1128/2005 I /28/2005 A 

021 031 0 SANDERS & WO S: FRAZEE- MUSHROOM BASKET 1125/2005 I /28/2005 l/28/2005 A 

021 032 0 SANDERS & WO S: FRAZEE- WILD CAT 
l/25/2005 1/28/2005 l/28/2005 A 

029 033 0 GLOBAL STEEL P PO: TOILET PARTITIONS 
l/28/2005 2/21/2005 R 

029 033 l GLOBAL STEEL P I'D: TOILET PARTITIONS 
2111/2005 2/21/2005 2/23/2005 A 

029 034 0 GLOBAL STEEL P I'D: TOILET ACCESSORIES 
1/28/2005 2/1/2005 2/3/2005 A 

029 035 0 GLOBAL STEEL P PD: TOILET PARTITION COLOR CHART 1/28/2005 2/21/2005 R 

029 035 l GLOBAL STEEL I' I'D: PLASTIC LAMINATE COLOR CHART 
2/11/2005 2/23/2005 A 

ttl 
0 032 036 0 AMERICAN CON I'D: PLUMBING FIXTURES 

2/2/2005 2/14/2005 2/16/2005 A 
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2/2/2005 217/2005 217/2005 A 
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Trade Seq. 

035 038 

035 039 

035 040 

035 041 

035 042 

040 043 

013 044 

090 045 

090 046 

090 047 

006 048 

006 049 

030 050 

023 051 

023 052 

023 053 

023 054 

Rev. Spec Subcontractor 

0 GENERAL UNDE 

0 GENERAL UNDE 

0 GENERAL UNDE 

0 GENERAL UNDE 

0 GENERAL UNDE 

0 PANELIZED STR 

0 AAA ROOFING B 

0 UNIVERSAL MET 

0 UNIVERSAL MET 

0 UNIVERSAL MET 

0 CRANEVEYOR C 

0 CRANEVEYOR C 

0 8.0.13. ELEC/INC. 

0 KIRKER GLASS. I 

0 KIRKER GLASS. I 

0 KIRKER GLASS, I 

0 KIRKER GLASS, I 

Submittal Description 

SD: FIRE PROTECTION PLANS 

(COMPLETE) 

PO: HYDRAULIC CALCULATIONS-
AREA I 

PD: HYDRAULIC CALCULATIONS -
AREA2 

PO: PRODUCT SUBMITTAl. 

I'D: FIRE PUMP SUBMITTAL 

SD: PANELIZED ROOF SHOP DRAWINGS 

PO: ROOFING SUBMITTAL 

S: MONTEREYCARPETBUKHARA 
COLOR 1080 Z63 

S: ARMSTRONG SHEET VINYL 
MEDIPOINT COLOR #87704 

S: VPI WALL BASE COLOR 14 

SO: HANDRAIL SHOP ORA WINGS 

S: ALUMINUM HANDRAIL SAMPLE 

S: (SPECS.) SWITCHGEAR AND 

LIGHTING PACKAGE 

S: 1/4" VISTEON VERSA LUX GREEN 
2000R SPANDREL 

S: I/4" VISETON VERSALUX GREEN 
2000R 

SO: GLASS SHOP ORA WING 

PO: GLASS SUBMITTAL SHOP PACKAGL 

Location DateRequired ~ubmitted Returned Back to Sub Status 

217/2005 p 

217/2005 p 

217/2005 p 

217/2005 p 

217/2005 I' 

2/8/2005 2/17/2005 2/17/2005 A 

2/1I/2005 2/21/2005 2/23/2005 A 

2111/2005 2/21/2005 2/23/2005 A 

211 112005 2/21/2005 2/23/2005 A 

2/II/2005 2/21/2005 2/2312005 A 

2/18/2005 [' 

2118/2005 p 

2/21/2005 2/28/2005 3/3/2005 A 

3/8/2005 p 

3/8/2005 p 

3/8/2005 p 

3/8/2005 I' 
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